PFAS Investigation Timeline

2020 – 2021
- Initial investigations and sampling
- Public notification
- Community info sessions

2022
- Soil & concrete remediation at Callide
- Ongoing landholder and technical monitoring
- First filtration trial
- Initial Environmental Evaluation submitted
- Hydrogeological review completed

2023
- Ongoing monitoring and sampling
- Filtration trial continues
- New recovery bores installed
- Aquatic biota report
- Human Health & Ecological Risk Assessment work begins

2024
- Addendum Environmental Evaluation submitted
- Further monitoring and seepage recovery infrastructure installed
- Human Health & Ecological Risk Assessment delivered and published

2025
- DETSI issues Environmental Enforcement Order
- Revised Australian Drinking Water Guidelines
- Filtration trial extended
- On-site water treatment trial commenced and finalised
- Draft Remediation Action Plan submitted December

(WE ARE HERE)

2026
- Draft monitoring Plan submitted in February
- Complete filtration trial
- Ongoing sampling and community engagement

Ongoing communication with landholders and community stakeholders

**anticipated timeline subject to change*