Timeline of activities (updated August 20

NOV 2020 - JAN 2021
Initial investigations
Public notifications

Onsite and landowner property
sampling

FEB 2021 - APR 2021
Landholder notification of

investigation sampling

Zone 1 to 5 sampling and results
Community walk in session

MAY 2021 - JUL 2021

Desktop study

Development of technical
monitoring program

Public and landholder notification
of zones 2 to 5 results

Results analysis
Zone 6 sampling

of zone 6 results

Second round of landholder

JUL 2021 - SEPT 2021

Public and landholder notification

OCT 2021 - DEC 2021
Community walk in session
Technical monitoring round 1
Second round of landholder
sampling zones 3 & 4

Planning of onsite soil remediation
at Callide Power Station

zones 5 & 6

investigation

sampling commences in

zones 1 &2

JAN 2022 - MAR 2022
Second round landholder sampling

Technical monitoring round 2
Further onsite soil and sediment

APR 2022 - JUN 2022

Scope and tender of onsite soil
remediation

Complete hydrogeological review
Technical monitoring round 3

Community walk in session commences

JUL 2022 - SEPT 2022

Technical monitoring round 4
Commence onsite soil and
concrete remediation

First filtration trial set up
Environmental Evaluation (EE)
submission to Department of
Environment and Science (DES)

Ongoing communication with landholders and community stakeholders

OCT 2022 - DEC 2022
Round 3 landholder sampling

MAY 2023 - JUL 2023
Technical monitoring round 6

Continuation of filtration trials and
set up of new systems

Bore drilling program commences
Aquatic biota sampling report

JAN 2023 - APR 2023

LATE 2023 - EARLY-MID 2024

Continued investigation for the EE
submission

Results analysis from sampling
events

Continued technical monitoring
(quarterly)

Filtration trial monitoring
Northern boundary monitoring
HHERA results mid 2024

EE submission to Department
of Environmental Science

(DES) with further investigation
findings - March 2024

Third round landholder sampling

Technical monitoring round 5
Aquatic biota sampling

(We are here)

AUG 2023 - SEPT 2023
Community walk in session

Human Health & Ecological
Risk Assessment (HHERA) work
commences

Bore drilling program results
expected

Continuation of soil and concrete
remediation

CS Energy request extension for
EE submission

“anticipated timeline subject to change

August 2023




